

SIXTH AMENDMENT TO ECONOMIC INCENTIVE AGREEMENT

THIS SIXTH AMENDMENT TO ECONOMIC INCENTIVE AGREEMENT ("Amendment") is made effective as of the _____ day of February, 2018, by and between LAWYERS BUILDING OF GASTONIA, LLC, a North Carolina limited liability company ("Grantee"), and GASTON COUNTY ("County").

WITNESSETH:

WHEREAS, Grantee and County executed that certain Economic Incentive Agreement by and between Grantee and County dated as of August 20, 2013 (the "Agreement");

WHEREAS, by Amendment dated September 26, 2014, the parties amended the terms of the original agreement to provide for 120 monthly payments instead of 10 annual payments and to extend the date by which \$2.4 million in Capital Expenses had to be expended on the project from February 2015 to December 2015;

WHEREAS, by Amendment dated November 12, 2015, the parties amended the terms of the agreement to extend the date by which \$2.4 million in Capital Expenses had to be expended on the project to June 30, 2016

WHEREAS, by Amendment dated September 7, 2016, the parties amended the terms of the agreement to extend the date by which \$2.4 million in Capital Expenses had to be expended on the project to March 31, 2017; and

WHEREAS, by Amendment dated March 28, 2017, the parties amended the terms of the agreement to extend the date by which \$2.4 million in Capital Expenses had to be expended on the project to December 31, 2017; and

WHEREAS, the Agreement requires from Grantee both an amount of Capital Expenses to be expended as well as a time period for the renovation to be substantially completed; and

WHEREAS, the parties desire to amend the Agreement as more particularly set forth herein.

NOW THEREFORE, for good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the parties agree as follows:

1. Section 2(a)(i) is hereby deleted in its entirety and replaced with the following:


"Grantee shall have substantially completed the renovation of the Property into a mix-use commercial/residential building and expended at least \$2,400,000.00 in Capital Expenses on or before December 31, 2018."

2. All other terms and conditions of the Agreement shall remain unchanged. Except as amended by this Amendment, the Agreement shall continue in full force and effect, and the Agreement, as amended by this Amendment, is hereby expressly approved, ratified, confirmed and reaffirmed by Grantee and City.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be executed as of the date first above written.

GRANTEE:

LAWYERS BUILDING OF GASTONIA, LLC,
a North Carolina limited liability company

By: 
Nathan G. Kirby, Jr., Manager

COUNTY:

GASTON COUNTY BOARD OF COMMISSIONERS

By: _____
Chad Brown, Chairman

ATTEST:

Donna S. Buff, Clerk to the Board